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U S Environmental Protecuon Agency Region VIII 
A" Rocky Flats Project Manager 8HWM RI 
999 18th Street, Suite 500 8WM C 
Denver Colorado 80202 2405 

Mr Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 

An issue has ansen with the methodology on preparation of the baseline nsk assessments 
€or the Operable Units under the InterAgency Agreement The issue centers around 
aggregauon of data, nsk at the source idenhficahon of contaminants and inclusion of 
non waste management related activities We are requestmg that the clock be stopped 
on the schedules for Operable Units 1 through 7 unhl such ume that we receive and 
agree to guidance on the methodology for the baseline nsk assessments and preparation 
of the RCRA Facihties InvestlgauodRemedial Investigation Until such tlme that EPA 
md CDH can reach agreement on the methodology to present to DOE and DOE has the 
)pportunlty to meet and discuss the methodology with you we must stop with 
)reparation of baseline nsk assessments that may have to be changed 

t became apparent dunng the week of June 21 1993 and in subsequent meetings that 
PA and CDH do not agree on the baseline nsk assessment methodology We are 
questing the schedule clock be stopped from at least June 21 until such ume that we 
ach agreement on the methodology for the baseline nsk assessmenu 

you have any questlons please contact &chard Schassburger of my staff at 
503) 966 4538 

Sincerely 

dssishnt Manager for Transiuon 
nviron6ental Restoration 
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